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‭1.‬‭OVERVIEW‬

‭PFOA‬ ‭and‬ ‭PFOS‬ ‭are‬ ‭chemical‬ ‭substances‬ ‭that‬ ‭have‬ ‭been‬ ‭used‬ ‭for‬ ‭decades‬ ‭to‬ ‭manufacture‬
‭firefighting‬ ‭foam‬ ‭and‬ ‭many‬ ‭common‬ ‭household‬ ‭and‬ ‭consumer‬ ‭products‬ ‭the‬ ‭public‬‭uses‬‭frequently,‬
‭including non-stick cookware, fast food packaging, adhesives, paints, shampoo and cosmetics.‬

‭Since‬ ‭2016,‬ ‭states‬ ‭and‬ ‭water‬ ‭providers‬ ‭have‬ ‭followed‬ ‭the‬ ‭Environmental‬ ‭Protection‬ ‭Agency‬‭(EPA)‬
‭health‬ ‭advisory‬ ‭level‬ ‭of‬ ‭70‬ ‭parts‬ ‭per‬ ‭trillion‬ ‭(ppt)‬ ‭for‬ ‭PFOA‬ ‭and‬ ‭PFOS‬ ‭in‬ ‭drinking‬ ‭water.‬ ‭Multiple‬
‭laboratory‬ ‭tests‬ ‭confirmed‬ ‭that‬ ‭Veolia‬ ‭Water‬ ‭New‬ ‭York‬ ‭Inc.’s‬ ‭(“Veolia”‬ ‭or‬ ‭the‬ ‭“Company”)‬ ‭Chateau‬
‭Ridge‬‭water‬‭system‬‭in‬‭Putnam‬‭County,‬‭New‬‭York‬‭(Public‬‭Water‬‭Supply‬‭ID#‬‭NY3905685)‬‭tested‬‭well‬
‭below‬ ‭the‬ ‭2016‬ ‭federal‬ ‭advisory‬ ‭levels‬ ‭for‬ ‭these‬ ‭substances.‬ ‭In‬ ‭June‬ ‭2022,‬ ‭the‬ ‭EPA‬ ‭issued‬ ‭new‬
‭health‬ ‭advisory‬ ‭levels‬ ‭for‬ ‭PFOA‬ ‭and‬ ‭PFOS‬ ‭which‬ ‭are‬ ‭set‬ ‭at‬ ‭very‬ ‭low‬ ‭levels:‬ ‭0.004‬ ‭and‬ ‭0.02‬ ‭ppt,‬
‭respectively,‬‭which‬‭is‬‭below‬‭the‬‭current‬‭detection‬‭and‬‭reporting‬‭limits.‬‭Health‬‭advisory‬‭levels‬‭are‬‭not‬
‭binding‬‭regulations‬‭and‬‭are‬‭intended‬‭to‬‭provide‬‭technical‬‭information‬‭that‬‭federal‬‭and‬‭state‬‭agencies‬
‭and local officials can utilize in considering monitoring, treatment, and policy issues.‬

‭In‬ ‭late‬ ‭August‬ ‭2020,‬ ‭the‬ ‭State‬ ‭of‬ ‭New‬ ‭York‬ ‭set‬ ‭a‬ ‭new‬ ‭standard‬ ‭of‬ ‭10‬ ‭ppt‬ ‭for‬ ‭PFOA‬ ‭and‬‭PFOS‬‭in‬
‭drinking‬ ‭water.‬ ‭In‬ ‭anticipation‬ ‭that‬ ‭the‬ ‭New‬ ‭York‬ ‭State‬ ‭Department‬ ‭of‬ ‭Health‬ ‭would‬ ‭set‬ ‭a‬ ‭new‬
‭standard‬ ‭for‬ ‭PFOA‬ ‭and‬ ‭PFOS,‬ ‭as‬ ‭it‬ ‭did‬‭in‬‭2020,‬‭Veolia‬‭engineers‬‭and‬‭water‬‭quality‬‭experts‬‭began‬
‭investigating and designing treatment solutions in 2019.‬

‭Veolia‬ ‭has‬ ‭submitted‬ ‭the‬ ‭applications‬ ‭for‬‭approval‬‭of‬‭new‬‭treatment‬‭facilities‬‭to‬‭the‬‭New‬‭York‬‭State‬
‭Department‬ ‭of‬ ‭Health‬ ‭in‬ ‭Q3‬ ‭2021‬ ‭and‬ ‭is‬ ‭working‬ ‭closely‬ ‭with‬ ‭the‬ ‭New‬ ‭York‬ ‭State‬ ‭Department‬ ‭of‬
‭Health‬ ‭(NYSDOH)‬ ‭and‬ ‭the‬ ‭Putnam‬ ‭County‬ ‭Health‬ ‭Department‬ ‭(PCHD)‬ ‭to‬ ‭achieve‬ ‭compliance‬ ‭by‬
‭installing the advanced treatm‬‭ent.‬

‭Veolia‬‭received‬‭a‬‭deferral‬‭from‬‭the‬‭New‬‭York‬‭State‬‭Department‬‭of‬‭Health‬‭on‬‭January‬‭7,‬‭2021‬‭for‬‭the‬
‭implementation‬ ‭of‬ ‭treatment,‬ ‭recognizing‬ ‭the‬ ‭design,‬ ‭testing,‬ ‭permitting,‬ ‭construction,‬ ‭and‬ ‭other‬
‭activities‬‭will‬‭take‬‭time‬‭to‬‭complete.‬‭As‬‭part‬‭of‬‭the‬‭deferral‬‭process,‬‭the‬‭Company‬‭submitted‬‭a‬‭detailed‬
‭action‬‭plan‬‭that‬‭will‬‭ensure‬‭that‬‭the‬‭water‬‭system‬‭will‬‭meet‬‭the‬‭new‬‭State‬‭standard‬‭and‬‭has‬‭produced‬
‭this‬‭progress‬‭report‬‭as‬‭a‬‭further‬‭requirement‬‭of‬‭the‬‭deferral‬‭process.‬ ‭In‬‭Q3‬‭2022,‬‭Veolia‬‭submitted‬‭a‬
‭request‬‭and‬‭received‬‭the‬‭approval‬‭on‬‭August‬‭23,‬‭2022‬‭for‬‭an‬‭additional‬‭deferral‬‭for‬‭the‬‭project‬‭due‬‭to‬
‭delays‬ ‭in‬ ‭receiving‬ ‭the‬ ‭required‬ ‭approvals‬ ‭to‬ ‭begin‬ ‭the‬ ‭construction‬ ‭of‬ ‭the‬‭new‬‭treatment‬‭facilities.‬
‭The‬ ‭deferral‬ ‭extension‬ ‭approval‬ ‭granted‬ ‭by‬ ‭the‬ ‭NYSDOH,‬ ‭extended‬‭the‬‭deferral‬‭to‬‭June‬‭25,‬‭2023.‬
‭Correspondence‬ ‭in‬ ‭Q2‬‭2023‬‭from‬‭the‬‭NYSDOH‬‭clarified‬‭that‬‭the‬‭system‬‭is‬‭required‬‭to‬‭demonstrate‬
‭Q3 sampling compliance and receive DOH approval to place the system into service in Q3 2023.‬

‭Following‬ ‭building‬ ‭permit‬ ‭receipt‬ ‭in‬ ‭Q4‬ ‭2022‬ ‭Veolia‬‭proceeded,‬‭at‬‭risk‬‭pending‬‭NYSDOH‬‭approval,‬
‭with‬ ‭the‬ ‭start‬ ‭of‬ ‭construction‬ ‭on‬ ‭items‬‭including‬‭site‬‭clearing,‬‭yard‬‭piping,‬‭etc.‬ ‭As‬‭of‬‭the‬‭end‬‭of‬‭Q2‬
‭2023,‬ ‭the‬ ‭GAC‬ ‭media‬ ‭has‬ ‭been‬ ‭installed,‬ ‭backwashed‬ ‭and‬ ‭forward‬‭flushed,‬‭with‬‭the‬‭final‬‭samples‬
‭collected‬ ‭on‬ ‭June‬ ‭27,‬ ‭2023.‬ ‭Veolia‬ ‭received‬ ‭the‬‭system‬‭startup‬‭process‬‭sample‬‭results‬‭on‬‭July‬‭24,‬
‭2023,‬ ‭submitted‬ ‭the‬ ‭construction‬ ‭completion‬ ‭report‬ ‭to‬ ‭the‬ ‭DOH‬ ‭for‬ ‭approval‬ ‭on‬ ‭July‬ ‭28th,‬ ‭and‬
‭received‬ ‭approval‬ ‭from‬ ‭the‬‭DOH‬‭on‬‭August‬‭16,‬‭2023.‬‭The‬‭system‬‭was‬‭placed‬‭in‬‭service‬‭on‬‭August‬
‭22,‬ ‭2023.‬ ‭Please‬ ‭note‬ ‭the‬ ‭Q3‬ ‭sample‬ ‭results‬ ‭depicted‬ ‭in‬ ‭the‬ ‭table‬ ‭below‬ ‭were‬ ‭collected‬ ‭prior‬ ‭to‬
‭placing‬ ‭the‬ ‭system‬ ‭into‬ ‭service.‬ ‭Q4‬ ‭quarterly‬ ‭samples‬ ‭represent‬‭the‬‭first‬‭sample‬‭results‬‭with‬‭PFAS‬
‭treatment in service.‬
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‭Q2‬ ‭2025‬ ‭Update‬ ‭-‬ ‭The‬ ‭results‬ ‭for‬ ‭Q4‬ ‭2024‬ ‭are‬ ‭ND;‬ ‭see‬ ‭table‬ ‭1-1.‬ ‭These‬ ‭results‬ ‭reflect‬ ‭the‬
‭effluent of the permanent PFAS treatment system.‬

‭1.1.‬ ‭Test Results‬
‭The‬ ‭results‬ ‭of‬ ‭compliance‬ ‭and‬ ‭confirmation‬ ‭sampling‬ ‭are‬‭summarized‬‭in‬‭Table‬‭1-1‬‭for‬‭the‬‭sites‬‭with‬
‭analytical results confirming a current or previous MCL exceedance.‬

‭Table 1-1:  Sample Test Results‬

‭Well Site‬ ‭Sample Date***‬ ‭PFOS (ppt)‬ ‭PFOA (ppt)‬

‭Chateau Well 3‬ ‭10-7-20‬ ‭7‬ ‭12‬
‭Chateau Well 1‬ ‭10-8-20‬ ‭12‬ ‭14‬
‭Chateau Well 2‬ ‭10-8-20‬ ‭6.9‬ ‭8.2‬
‭Chateau Well 1‬ ‭10-26-20‬ ‭15‬ ‭14‬
‭Chateau Well 3‬ ‭10-29-20‬ ‭4.9‬ ‭7.6‬
‭Chateau Well 1‬ ‭1-28-21‬ ‭9.6‬ ‭11‬
‭Chateau Well 2‬ ‭1-28-21‬ ‭6.4‬ ‭7.1‬
‭Chateau Well 3‬ ‭*‬ ‭*‬ ‭*‬
‭Chateau Well 1‬ ‭4-19-21‬ ‭9.9‬ ‭12‬
‭Chateau Well 2‬ ‭4-19-21‬ ‭7.2‬ ‭7.7‬
‭Chateau Well 3‬ ‭4-21-21‬ ‭10‬ ‭12‬
‭Chateau Well 1‬ ‭7-21-21‬ ‭9.8‬ ‭11‬
‭Chateau Well 2‬ ‭7-21-21‬ ‭6.7‬ ‭7.6‬
‭Chateau Well 3‬ ‭*‬ ‭*‬ ‭*‬
‭Chateau Well 1‬ ‭10-20-21‬ ‭11‬ ‭13‬
‭Chateau Well 2‬ ‭10-20-21‬ ‭8.2‬ ‭8.3‬
‭Chateau Well 3‬ ‭*‬ ‭*‬ ‭*‬
‭Chateau Well 1‬ ‭1-20-22‬ ‭11‬ ‭11‬
‭Chateau Well 2‬ ‭1-20-22‬ ‭9.7‬ ‭9.6‬
‭Chateau Well 3‬ ‭*‬ ‭*‬ ‭*‬
‭Chateau Well 1‬ ‭4-21-22‬ ‭10‬ ‭12‬
‭Chateau Well 2‬ ‭4-21-22‬ ‭9.7‬ ‭11‬
‭Chateau Well 2**‬ ‭6-7-22‬ ‭8.4‬ ‭8.8‬
‭Chateau Well 3‬ ‭*‬ ‭*‬ ‭*‬
‭Chateau Well 1‬ ‭9-14-22‬ ‭14‬ ‭13‬
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‭Well Site‬ ‭Sample Date***‬ ‭PFOS (ppt)‬ ‭PFOA (ppt)‬

‭Chateau Well 2‬ ‭9-14-22‬ ‭9‬ ‭8.4‬
‭Chateau Well 3‬ ‭*‬ ‭*‬ ‭*‬
‭Chateau Well 1‬ ‭10/24/22‬ ‭8.5‬ ‭8.3‬
‭Chateau Well 2‬ ‭11/22/22‬ ‭8.2‬ ‭7.7‬
‭Chateau Well 3‬ ‭*‬ ‭*‬ ‭*‬
‭Chateau Well 3‬ ‭*‬ ‭*‬ ‭*‬
‭Chateau Well 1‬ ‭1/25/23‬ ‭12‬ ‭12‬
‭Chateau Well 2‬ ‭1/25/23‬ ‭7.1‬ ‭6.9‬
‭Chateau Well 1‬ ‭04/25/2023‬ ‭Lab Error (Resample Needed)‬
‭Chateau Well 1‬‭♱‬ ‭06/01/2023‬ ‭11‬ ‭12‬
‭Chateau Well 2‬ ‭04/25/2023‬ ‭Lab Error (Resample Needed)‬
‭Chateau Well 2‬‭♱‬ ‭06/01/2023‬ ‭8.2‬ ‭7.8‬
‭Chateau Well 3‬ ‭*‬ ‭*‬ ‭*‬
‭Chateau Well POE‬‭♱♱‬ ‭8/31/2023‬ ‭ND‬ ‭ND‬
‭Chateau Well POE‬‭♱♱/♱♱♱‬ ‭10/20/2023‬ ‭ND‬ ‭ND‬
‭Chateau Well POE‬‭♱♱‬ ‭01/18/2024‬ ‭ND‬ ‭ND‬
‭Chateau Well POE‬‭♱♱‬ ‭04/16/2024‬ ‭ND‬ ‭ND‬
‭Chateau Well POE‬‭♱♱‬ ‭07/15/2024‬ ‭ND‬ ‭ND‬
‭Chateau Well POE‬‭♱♱‬ ‭10/28/2024‬ ‭ND‬ ‭ND‬
‭Chateau Well POE‬‭♱♱‬ ‭01/21/2025‬ ‭ND‬ ‭ND‬
‭Chateau Well POE‬‭♱♱‬ ‭01/21/2025‬ ‭ND‬ ‭ND‬
‭Chateau Well POE‬‭♱♱‬ ‭04/09/2025‬ ‭ND‬ ‭ND‬

‭Notes:‬

‭Red‬‭font indicates concentrations greater than the‬‭new New York State Drinking Water Standard of‬
‭10 parts per trillion (ppt) and require treatment.‬

‭Gray‬‭shading indicates sample results from previous‬‭periods‬
‭*Chateau Well 3 was out of service in Q1-21, Q3-21, Q4-21, Q1-22 to‬‭Q4-22, and‬‭Q1-23-Q3-23‬
‭**‬‭Chateau‬‭Well‬‭2‬‭was‬‭resampled‬‭in‬‭Q2‬‭2022‬‭following‬‭the‬‭April‬‭21,‬‭2022‬‭sample‬‭results‬‭exceeding‬
‭10ppt for the first time‬
‭***‬ ‭Analytical‬ ‭results‬ ‭depicted‬ ‭from‬ ‭9/2020‬ ‭through‬ ‭6/2022‬ ‭are‬ ‭EPA‬ ‭Method‬ ‭537.‬‭Analytical‬‭results‬
‭from‬‭7/2022‬‭to‬‭date‬‭are‬‭EPA‬‭Method‬‭533.‬‭EPA‬‭Method‬‭537.1‬‭data‬‭from‬‭7/2022‬‭to‬‭date‬‭is‬‭available‬‭in‬
‭the Supplemental Report.‬
‭Beginning Q2 2023, Veolia Water New York made the following changes to its PFAS sampling‬
‭protocol.  Method 533 is used to analyze all 25 unique PFAS compounds covered by this Method as‬

‭Page‬‭3‬



‭indicated on the US EPA, Office of Water, table number MS-140 dated December 2019. Method‬
‭537.1 is used to analyze only the 4 additional PFAS compounds not addressed by Method 533 as‬
‭presented in the same above reference EPA table.  Supplemental reports will also reflect this change‬
‭beginning Q2 2023.‬
‭♱‬‭Multiple Q2 2023 Samples required resampling due‬‭to analytical laboratory error.  Resample results‬
‭are pending as of the submission of this Q2 report.‬
‭♱♱‬‭Chateau‬‭System placed into service 8/22/2023. Data‬‭reflects POE (after treatment only).‬
‭Additional data on Raw Combine (combined wells before treatment and Lead Vessel Effluent‬
‭(between lead and lead vessels of the PFAS treatment) are presented in the supplemental report.‬
‭♱♱♱‬ ‭Q4 2023 - Revision A Update:‬ ‭Multiple laboratory‬‭QA/QC and data reporting errors for the Q4‬
‭compliance sample results as of the January 10, 2024 (original report submission), led to the inability‬
‭to post the results in the original report or the creation of a supplemental samples results report. The‬
‭laboratory rectified the issues and sent the information to Veolia on 01/31/2024. These Q4 2023‬
‭Revision A documents include the sample results depicted in Table 1-1 and the supplemental sample‬
‭results report.‬

‭1.2.‬ ‭Progress Update‬
‭Veolia‬ ‭continues‬ ‭to‬ ‭identify‬ ‭treatment‬ ‭requirements,‬ ‭including‬ ‭design‬ ‭and‬ ‭construction‬ ‭needs‬ ‭for‬
‭PFOA/PFOS‬ ‭treatment‬ ‭facilities‬ ‭and‬ ‭procurement‬ ‭of‬ ‭Granular‬ ‭Activated‬ ‭Carbon‬ ‭(GAC)‬ ‭vessels‬ ‭and‬
‭media,‬‭which‬‭is‬‭identified‬‭as‬‭the‬‭Best‬‭Available‬‭Technology‬‭for‬‭the‬‭treatment‬‭of‬‭PFOA/PFOS.‬ ‭Veolia’s‬
‭proactive‬ ‭efforts,‬ ‭including‬ ‭bench‬ ‭testing‬ ‭studies‬ ‭for‬ ‭treatment‬ ‭alternatives,‬ ‭design‬ ‭for‬ ‭treatment‬
‭equipment‬ ‭and‬ ‭facilities,‬ ‭and‬ ‭bidding‬ ‭for‬ ‭long-lead‬ ‭time‬ ‭equipment,‬ ‭began‬ ‭in‬ ‭advance‬ ‭of‬ ‭New‬ ‭York‬
‭State’s‬ ‭adoption‬ ‭of‬ ‭the‬ ‭new‬ ‭state‬ ‭standard‬ ‭for‬ ‭PFOA‬‭and‬‭PFAS.‬‭Veolia‬‭received‬‭the‬‭system‬‭startup‬
‭process‬‭sample‬‭results‬‭on‬‭July‬‭24,‬‭2023,‬‭submitted‬‭the‬‭construction‬‭completion‬‭report‬‭to‬‭the‬‭DOH‬‭for‬
‭approval‬ ‭on‬ ‭July‬ ‭28th,‬ ‭and‬ ‭received‬ ‭approval‬ ‭from‬ ‭the‬ ‭DOH‬ ‭on‬ ‭August‬ ‭16,‬ ‭2023.‬ ‭The‬ ‭system‬‭was‬
‭placed in service on August 22, 2023.‬

‭1.3.‬ ‭Action Plan Schedule – Key Milestones‬
‭Veolia‬ ‭is‬‭moving‬‭as‬‭quickly‬‭as‬‭possible‬‭to‬‭complete‬‭the‬‭implementation‬‭of‬‭treatment‬‭solutions‬‭and‬‭in‬
‭an‬ ‭effort‬ ‭to‬ ‭complete‬ ‭the‬ ‭work‬ ‭on‬ ‭or‬ ‭around‬ ‭24‬ ‭months.‬ ‭However,‬ ‭circumstances‬ ‭beyond‬‭VWNY’s‬
‭control,‬ ‭including‬ ‭unavailability‬ ‭of‬ ‭local‬ ‭permitting‬ ‭resources‬ ‭and‬ ‭unprecedented‬ ‭supply‬ ‭chain‬
‭constraints‬‭associated‬‭with‬‭COVID-19‬‭are‬‭expected‬‭to‬‭delay‬‭‘Treatment‬‭Facilities‬‭in‬‭Service’‬‭by‬‭up‬‭to‬
‭eighteen‬ ‭(18)‬ ‭months.‬ ‭The‬ ‭original‬ ‭estimated‬ ‭completion‬ ‭dates‬ ‭and‬ ‭actual‬ ‭completion‬ ‭dates‬ ‭are‬
‭summarized in Table 1-2 for the impacted site.‬

‭Table 1-2:  Project Schedule‬

‭Milestone‬ ‭Estimated Completion Date‬ ‭Actual Completion Date‬

‭Treatment Equipment‬
‭Bidding‬

‭4‬‭th‬ ‭Quarter 2020‬ ‭4‬‭th‬ ‭Quarter 2020‬

‭Engineering, Procurement,‬
‭and Construction Award‬

‭1‬‭st‬ ‭Quarter 2021‬ ‭1‬‭st‬ ‭Quarter 2021‬
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‭Complete Design / Submit‬
‭for Permitting Review‬

‭3‬‭rd‬ ‭Quarter 2021‬ ‭3rd Quarter 2021‬

‭Commence Project‬
‭Construction /‬
‭Implementation‬

‭1‬‭st‬ ‭Quarter 2022‬ ‭4th Quarter 2022‬

‭Treatment Facilities In‬
‭Service‬

‭3‬‭rd‬ ‭Quarter 2022‬ ‭3rd Quarter 2023‬

‭*Mobilization for construction start is expected to b‬‭e delayed by up to twelve months due to‬
‭unavailability of local permitting resources‬

‭**Expected‬ ‭to‬ ‭be‬‭delayed‬‭by‬‭up‬‭to‬‭eighteen‬‭months‬‭or‬‭more‬‭due‬‭to‬‭unavailability‬‭of‬‭local‬‭permitting‬
‭resources and supply chain constraints‬

‭1.4.‬ ‭Potential Schedule Impacts‬
‭The‬ ‭installation‬ ‭of‬ ‭water‬ ‭quality‬ ‭treatment‬ ‭must‬ ‭be‬ ‭planned‬ ‭and‬ ‭constructed‬ ‭carefully‬ ‭to‬ ‭ensure‬
‭effectiveness.‬ ‭There‬ ‭are‬ ‭several‬ ‭steps‬ ‭that‬ ‭must‬ ‭be‬‭taken‬‭prior‬‭to‬‭implementation‬‭of‬‭treatment‬‭in‬‭a‬
‭drinking water system, including:‬

‭●‬ ‭Bench testing and studies‬
‭●‬ ‭Issuance‬ ‭of‬ ‭a‬ ‭request‬ ‭for‬ ‭proposals‬ ‭for‬ ‭design‬ ‭services,‬ ‭permitting‬ ‭services,‬ ‭equipment‬

‭fabrication, and construction‬
‭●‬ ‭Contract award and execution for above services‬
‭●‬ ‭Detailed design‬
‭●‬ ‭Permitting‬
‭●‬ ‭Construction‬
‭●‬ ‭Start-up and commissioning‬

‭Similarly,‬ ‭several‬‭industry‬‭resources,‬‭many‬‭of‬‭whom‬‭are‬‭independent‬‭and‬‭outside‬‭of‬‭a‬‭water‬‭utility’s‬
‭management‬‭or‬‭control‬‭(as‬‭listed‬‭below),‬‭are‬‭needed‬‭to‬‭fully‬‭execute‬‭the‬‭treatment‬‭plan,‬‭which‬‭could‬
‭result in unanticipated delays:‬

‭●‬ ‭Availability of laboratories to manage the volume and reporting of water quality data‬
‭●‬ ‭Availability of consulting services needed:‬

‭o‬ ‭to conduct bench and/or pilot scale studies to develop treatment design criteria‬
‭o‬ ‭to detail treatment design and preparation of permit applications‬
‭o‬ ‭to develop construction bid documents‬
‭o‬ ‭to procure construction contracts,‬

‭●‬ ‭Availability of construction services needed install and commission treatment facilities‬
‭●‬ ‭Availability of appropriate commercial treatment equipment and media‬
‭●‬ ‭Availability‬ ‭of‬ ‭Health‬ ‭Department‬ ‭and‬ ‭local‬ ‭planning‬ ‭board‬ ‭for‬ ‭permitting‬ ‭and‬ ‭review‬

‭processes‬

‭Permits and/or approvals are anticipated to be required from the following agencies:‬
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‭●‬ ‭Putnam County Department of Health‬
‭●‬ ‭New York State Department of Health‬
‭●‬ ‭New York State Department of Environmental Conservation‬
‭●‬ ‭Town Planning Board and Building Department.‬
‭●‬ ‭Town‬ ‭Board,‬ ‭Architectural‬ ‭Commission‬ ‭and/or‬ ‭Zoning‬ ‭Board‬ ‭of‬ ‭Appeals‬ ‭may‬ ‭also‬ ‭be‬

‭required, depending on whether the design requires a variance‬

‭During‬‭the‬‭detailed‬‭design‬‭of‬‭the‬‭treatment‬‭facilities,‬‭permitting‬‭constraints‬‭outside‬‭of‬‭Veolia’s‬‭control‬
‭are‬ ‭expected‬ ‭to‬ ‭result‬ ‭in‬ ‭unanticipated‬ ‭delays.‬ ‭The‬ ‭permitting‬ ‭constraints‬ ‭include‬ ‭unavailability‬ ‭of‬
‭local‬ ‭planning‬ ‭boards‬ ‭for‬ ‭permitting‬ ‭and‬ ‭review‬ ‭processes,‬ ‭and‬ ‭various‬ ‭site‬ ‭constraints,‬ ‭including‬
‭zoning‬ ‭and‬‭environmental‬‭conflicts.‬ ‭Delays‬‭due‬‭to‬‭local‬‭Planning‬‭Board‬‭resources‬‭are‬‭estimated‬‭at‬
‭up to six months or more.‬

‭Supply‬ ‭chain‬ ‭constraints‬ ‭associated‬ ‭with‬ ‭COVID-19‬ ‭have‬ ‭caused‬ ‭unanticipated‬ ‭delays‬ ‭in‬ ‭the‬
‭fabrication‬ ‭and‬ ‭delivery‬ ‭of‬‭materials‬‭and‬‭equipment,‬‭ranging‬‭from‬‭stainless‬‭steel‬‭vessels‬‭to‬‭building‬
‭materials‬ ‭to‬ ‭freight‬ ‭carriers.‬ ‭Delays‬ ‭due‬ ‭to‬ ‭materials‬ ‭and‬ ‭equipment‬ ‭resources‬ ‭are‬ ‭currently‬
‭estimated‬‭at‬‭up‬‭to‬‭three‬‭months.‬ ‭Veolia’s‬‭proactive‬‭efforts‬‭to‬‭release‬‭major‬‭materials‬‭for‬‭fabrication‬‭in‬
‭parallel‬ ‭with‬ ‭permitting‬ ‭reviews‬ ‭and‬ ‭to‬ ‭source‬ ‭alternate‬ ‭vendors‬ ‭are‬ ‭expected‬ ‭to‬‭mitigate‬‭schedule‬
‭delays by three months or more.‬

‭In‬ ‭addition,‬ ‭many‬ ‭large‬ ‭and‬ ‭medium-sized‬ ‭public‬ ‭community‬ ‭water‬ ‭systems‬ ‭and‬ ‭non-community‬
‭water‬ ‭systems‬ ‭will‬ ‭need‬ ‭to‬ ‭comply‬ ‭with‬ ‭the‬ ‭new‬ ‭regulations‬ ‭at‬ ‭approximately‬ ‭the‬ ‭same‬ ‭time,‬
‭potentially creating bottlenecks in the above areas and resulting in schedule impacts.‬

‭Despite‬ ‭Veolia’s‬ ‭affirmative‬ ‭efforts‬ ‭to‬ ‭meet‬ ‭all‬ ‭existing‬ ‭project‬ ‭milestones,‬ ‭the‬ ‭hardships‬ ‭beyond‬
‭Veolia’s‬ ‭control‬ ‭(noted‬ ‭above)‬ ‭are‬ ‭predicted‬ ‭to‬ ‭cause‬ ‭up‬ ‭to‬ ‭eighteen‬ ‭(18)‬ ‭months‬ ‭of‬ ‭delay,‬ ‭which‬
‭required‬‭an‬‭additional‬‭deferral‬‭from‬‭the‬‭State‬‭as‬‭of‬‭Q3‬‭2022.‬ ‭This‬‭additional‬‭deferral‬‭was‬‭approved‬
‭on August 23, 2022.‬

‭1.5.‬ ‭Implementation of Interim Measures‬
‭There‬ ‭are‬ ‭no‬ ‭interim‬ ‭measures‬ ‭that‬ ‭can‬ ‭be‬ ‭taken‬ ‭at‬ ‭this‬ ‭time‬ ‭while‬ ‭maintaining‬ ‭adequate‬ ‭water‬
‭supply.‬

‭1.6.‬ ‭Emergency Conditions‬
‭There‬ ‭are‬ ‭no‬ ‭interim‬ ‭measures‬ ‭that‬ ‭can‬ ‭be‬ ‭taken‬ ‭at‬ ‭this‬ ‭time‬ ‭while‬ ‭maintaining‬ ‭adequate‬ ‭water‬
‭supply.‬
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